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Item 

ref.no.

Component 1: Improving Transparency of

Higher Education

Sub-component 1.1:  Quality Assurance in 

Higher Education

1.1.1 External Evaluation of Universities 1 CQ CS yes Jan 15 13 Oct 2015 Feb 15

16 Oct 2015

30 Oct 2015 Mar 15 11Dec2015 Mar 15

Ctr: 4 Apr 2016

Amend 1: 16 May 2016

Amend 2: 10 June 16

Amend 3: 9 Aug 2016

Amend 4: 10 Mar 2017

Amend 5: 28 Apr 2017

Amend 6: 3 Oct 2017 Apr 15 15 Apr 2016

Dec-17

(revised: 

31 Mar 

2018)

1.1.2

Needs Assessment for Capacity Building of the 

Board for HEAEB 1 IC CS

yes/no 

after 17 

Mar 2016 Jun-14

23 April 

2014 Jun-14

16 July 2014

1 Aug 2014 Jul-14 20 Nov 2014 Jul-14

21 Jan 2015

Amend 1: 25 Nov 2015 Aug-14 29 Jan 2015

Dec-16

(revised 

31 May 

2019)

19 June 

2017

1.1.3

Capacity Building of the Administrative Capacity of 

the Board for HEAEB 1 CQ CS no Apr-14 May-14 Aug-14 Feb-15

1.1.4-1

Administration and Communication Officer for 

HEAEB 1 IC CS

no/

ToR yes Feb-16 17 Feb 16 Feb-16

22 Feb 16

7 Mar 16 N/A N/A N/A N/A Apr-16 10 May 2016 May-19

1.1.4-2

Web-Site Developer and ICT Support and 

Maintenance Consultant for HEAEB 1 IC CS

no/

ToR yes Mar-16

10 June 

2016 Mar-16

19 Sept 2016

3 Oct 2016 N/A N/A N/A N/A May-16 7 Oct 2016 May-19

31 May 

2019

1.1.4-3

Quality Assurance and Evaluation Officer for 

HEAEB 1 IC CS

no/

ToR yes May-16

30 May 

2016 May-16

19 Sept 2016

3 Oct 2016

N/A N/A N/A N/A June-16 7 Oct 2016 May-19

31 May 

2019

1.1.5

External Evaluation of the Board for HEAEB for 

Memebership in EQAR and ENQA OC/SSS yes Jan-15 Feb-15 Mar-15 Mar-15 Apr-15 Dec-15

1.1.6

EQAR and ENQA Memebership Fee for the Board 

for HEAEB 3 OC yes

2016-

2018

1.1.7

Development and Implementation of Data Base for 

Monitoring the Operation and Outputs of the 

Tertiary Education and for Administering the 

Common Admission System 1 S G/IT no TBD TBD TBD TBD

1.1.8 Computer Hardware for Data Base Application 1 S G no Jul-15 Aug-15 Oct-15

1.1.9

Design and Establishment of EMIS for Higher 

Education 1 IC CS

no/ToR 

yes Mar-16

21 Mar 

2016 Apr-16

1 Apr 2016

15 Apr 2016 May-16 4 July 2016 May-19

1.1.10

Expert for Provision of TA in the area of  Quality 

Assurance and Assessment  of Higher Education 1 IC CS

no/ToR 

yes July-17 4 Sept 2017 Aug-17 N/A N/A N/A N/A Sept-17 May-19

1.1.11

Expert for Provision of TA in the area of 

Institutional Internal Quality Assurance System 1 IC CS

no/ToR 

yes July-17 4 Sept 2017 Aug-17 N/A N/A N/A N/A Sept-17 May-19

1.1.12

Expert for Provision of TA in the area of 

Governance, Autonomy and Accountability of the 

Macedonian Universities 1 IC CS

no/ToR 

yes July-17 4 Sept 2017 Aug-17 N/A N/A N/A N/A Sept-17 May-19

Sub-component 1.2: Higher Education 

Financing Reforms

1.2.1

Assessment of Funding Model Options and 

Preparation of Funding Model and Formula and 

Implementation Plan 1 IC CS

yes/no 

after 17 

Mar 2016 Jun-14 8 Apr 2015 Jul-14

27 Apr 2015

15 May 2015 Aug-14 23 June 2015 Sep-14 25 Aug 2015 Dec-14 7 Sept 2015 Dec-15

31 May 

2019

Sub-component 1.3:Development of a National 

Technology Transfer Office

Contract completion

PROCUREMENT PLAN FOR THE  SKILLS DEVELOPMENT AND INNOVATION SUPPORT PROJECT -SDISP

 (total loan amount including front end fee 17.7 million EUR)

Date: 31 October 2017

Activity

Packag

e 

Numbe

r 

Procure

ment 

method

Categor

y

Prior 

Review
Review

IFB/REOI 

Invitation & Submission 

deadline/Opening

WB NOL on Shortlist 

(for Consultants)
WB no objection on BER/TER/Contract Contract signing



1.3.1

Needs Assesment, Strategy and Policy 

Development for NTTO 1 CQ CS yes Jun-14

26 June 

2014 Jun-14

16 July 2014

4 Aug 2014 Jul-14 3 Oct 2014 Jul-14 1 Dec 2014 Aug-14 12 Dec 2014 May-19

1.3.2 Technical assistance to the NTTO TBD IC CS yes

2014-

2018 Dec-18

1.3.2-1 NTTO Director 1 IC CS

yes/no 

after 17 

Mar 2016 Feb-14

26 Aug 

2015 Mar-14

1.3.3 Equipment for the NTTO 2 NCB G yes Feb-14 Mar-14 May-14 May-14 Jun-14 Sep-14

1.3.4 Management Information System for NTTO 1 S G no Sept-14 Nov-14 Mar-15

1.3.5 Purchasing of patent and market databases access 1 S G no Mar-15 May-15 July-15

Component 2: Modernization of Secondary

Technical Vocational Education and Training 

Sub-component 2.1:  Quality and labor market 

relevance of TVET provision

2.1.1 Skills forecasting 1 IC CS

yes/no 

after 17 

Mar 2016 June-14

19 June 

2014 July-14

16 July 2014

31 July 2014 Aug-14 13 Feb 2015 Aug-14

Ctr: 3 Mar 2015

Amend 1: 24 Apr 2015

Amend 2: 30 Mar 2016 Sept-14

Ctr: 12 Mar 2015

Amend 1: 28 Apr 

2015

Amend 2: 1 Apr 

2016

1 Apr 2016 

(revised: 

31 Dec 

2017)

2.1.2

Development and Design of the Concept for Secondary 

TVET 1 QCBS CS yes Feb-14 23 Feb 2015 Mar-14

26 Feb 2015

24 Apr 2015 May-14 23 June 2015 Jun-14

TER - 7 Oct 15;

CTR -25 Nov 15

Amend 1: 23 Mar 17 Jul-14

Ctr: 27 Nov 2015

Amend 1: 29 Mar 

2017 Jan-19

2.1.3

Training of School Teachers and Managers to Support 

Implementation of the Reformed Secondary TVET 

Curricula T

2016-

2017

2.1.4 Equipment for Secondary TVET School Training Centers TBD ICB G yes TBD TBD TBD TBD TBD TBD

2.1.5

TA for new competency based curriculum and 

pertinent modules for innovation and 

entrepreneurship education in secondary education 1 CQ CS yes Dec-14 22 Dec 2014 Dec-14

26 Dec 2014

12 Jan 2015 Jan-15 10 Feb 2015 Feb-15

Ctr: 13 March 2015

Amend 1: 3 Sept 2015

Amend 2: 22 Sept 2015 Mar-15

13 March 2015

Amend 1: 7 Sept 

2015

Amend 2: 24 Sept 

2015

Sept-15

(revised: 

30 Nov 15) 

13 Nov 

2015

Sub-component 2.2: Grants for school-industry 

collaboration.

2.2.1

Preparation of program for provision of grants and 

support in development of implementation legal 

procedures   1 IC CS

yes/no 

after 17 

Mar 2016 Jun-14 9 Mar 2015 Jul-14

12 Mar 2015

30 Mar 2015 Aug-14 7 April 2015 Aug-14 27 Apr 2015 Sep-14 28 Apr 2015

Mar-16 

(revised 1 

Sept 

2016)

11 May 

2016

2.2.2

Transfers (Grants) for Secondary TVET Schools-Business 

Sector Joint Projects transfer

2015-

2019

2.2.3

Training related to implementation of the grants 

program (preparation of applications) T

9 March 

2016

Component 3: Improving the innovative 

capacity of enterprises and collaboration with 

research organizations

Sub-component 3.1: Capacity Building of the 

Fund for Innovation and Technology 

Development (FITD).   

3.1.1 Resident Advisor for Capacity Building of the FITD 1 IC CS yes May-14 8 Apr 2014 Jun-14

16 July 2014

30 July 2014 Jul-14 15 Sept 2014 Aug-14

CTR-20 Nov 2014

Amend 1- 26 Feb 2016

Amend 2- 13 Apr 2017 Sep-14

Ctr: 26 Nov 2014

Amend 1: 1 Mar 

2016

Amend 2: 21 Apr 

2017 May-19

3.1.2 Capacity Building of the FITD T/OC 2014-2019

3.1.3 Software  for the Needs of the FITD 1 CQ CS

yes/no 

after 17 

Mar 2016 Apr-14

18 July 

2014 May-14

21 July 2014

6 Aug 2014 May-14 23 Sept 2014 Jun-14

CTR-29 Oct 2014

Amend 1: 31 July 2015

Amend 2: 26 Feb 2016 Jun-14

Ctr: 3 Nov 2014

Amend 1: 10 Aug 15

Amend 2: 1 Mar 16

Amend 3: 7 Oct 16

Amend 4: 12 Apr 17 Mar-17

3.1.4 Equipment for the FITD 1 S G

 yes Apr-14 5 Mar 2014 May-14 15 Apr 2014

29 Apr 2014

May-14 May-14 BER-24 May 2014 Jun-14 30 May 2014

Sep-14

21 June 

2014

3.1.4-1 Office chairs for FITD 1 S G no  Mar-16

17 Mar 2016

31 Mar 2016 Mar-16 Apr-16 11 April 2016

12 May 

2016



3.1.5 Hardware for the FITD 1 S G no May-16 July-16 Sept-16

3.1.6

Technical assistance/capacity building for grants 

beneficiaries CQ CS

no/ToR 

yes May 16 2 June 2016 Jun-16

10 June 2016 

(UNDB)/ 14 June 

2016 (local)

27 June 2016 / / / / July-16

30 Sept 2016

Amend 1: 15 Dec 

2016

Amend 2: 12 May 

2017

30 Apr 

2017

(revised: 

31 Dec 

2017

3.1.7 Training for grant beneficiaries T/OC

2014-

2019

3.1.8-1 FITD Financial Management Assistant 1 IC CS

no/

ToR yes Mar-16 1 Apr 2016 Apr-16

9 Apr 2016

22 Apr 2016 May-16 18 May 2016

31 May 

2019

3.1.8-2 FITD Program Assistant 1 IC CS

no/

ToR yes Mar-16 1 Apr 2016 Apr-16

9 Apr 2016

22 Apr 2016 May-16 18 May 2016

31 May 

2019
Sub-component 3.2:  Pilot of Financial 

Instruments to be delivered by FITD 

3.2.1 Grants to Support Development of Accelerators transfer

2014-

2019

3.2.2

Grants to Support Start-Up and Innovations for Micro 

and Small Entrepreneurs and  Spin-Off Companies transfer

2014-

2019

3.2.3

Grants to Support Commercialization of Innovation for 

SMEs transfer

2014-

2019

3.2.4 Grants to Support Transfer of Technology transfer

2014-

2019

Component 4 – Project Management and

Monitoring and Evaluation

Sub-component 4.1: Project Management

4.1.1 Project Manager/Director 1 IC CS yes Jan-14 20 Jan 2014 Jan-14

24 Jan 2014

6 Feb 2014 Feb-14 25 Feb 2014 Feb-14 CTR-28 Feb 2014 Mar-14 28 Feb 2014

31 May 

2019

4.1.2 Procurement Manager 1 IC CS yes Jan-14 20 Jan 2014 Jan-14

24 Jan 2014

6 Feb 2014 Feb-14 25 Feb 2014 Feb-14 CTR-28 Feb 2014 Mar-14 28 Feb 2014

31 May 

2019

4.1.3 Financial Manager 1 IC CS yes Jan-14 20 Jan 2014 Jan-14

24 Jan 2014

6 Feb 2014 Feb-14 25 Feb 2014 Feb-14 CTR-28 Feb 2014 Mar-14 28 Feb 2014

31 May 

2019

4.1.4 Higher Education Coordinator 1 IC CS

no/ToR 

yes Jan-14 2 Aug 2017 Jan-14

3/4 Aug 2017

15 Aug 2017 Mar-14 5 Oct 2017

31 May 

2019

31 May 

2019

4.1.4-1 Higher Education Assistant Coordinator 1 1 IC CS

no/ToR 

yes July-17 2 Aug 2017 Aug-17

3/4 Aug 2017

15 Aug 2017 Sept-17 5 Oct 2017

31 May 

2019

31 May 

2019

4.1.4-2 Higher Education Assistant Coordinator 2 1 IC CS

no/ToR 

yes Aug-17 Aug-17 Sept-17

31 May 

2019

4.1.5 Coordinator for modernization of VET 1 IC CS

yes/no 

after 17 

Mar 2016 Jan-14 2 Nov 2015 Jan-14

5 Nov 2015

19 Nov 2015 Feb-14 11 Dec 2015 Feb-14 Ctr-16 Dec 15 Mar-14 18 Dec 2015

31 May 

2019

4.1.6 Coordinator for business and innovations 1 IC CS yes Jan-14 20 Jan 2014 Jan-14

24 Jan 2014

6 Feb 2014 Feb-14 25 Feb 2014 Feb-14 CTR-28 Feb 2014 Mar-14 28 Feb 2014

31 May 

2019

31 Jan 

2016

4.1.6-1 Coordinator for business and innovations 2 1 IC CS

yes/no 

after 17 

Mar 2016 / 20 Jan 2014 Jan-16

15 Jan 2016

29 Jan 2016 Jan-16 10 Feb 2016 Feb-16 Ctr-12 Feb 16 Feb-16 17 Feb 2016

31 May 

2019

4.1.7 Monitoring and Evaluation Specialist   1 IC CS

yes/no 

after 17 

Mar 2016 Jan-14 7 Apr 2014 Jan-14

1 Oct 2014

10 Oct 2014 Feb-14 5 Nov 2014 Feb-14 20 Nov 2014 Mar-14 25 Nov 2014

31 May 

2019

4.1.8

Part-Time Environmental Consultants 

(2 consultants) 2 IC CS

yes/no 

after 17 

Mar 2016 Jan-14 9 Feb 2015 Jan-14

16 Feb 2015

2 Mar 2015 Feb-14 27 Mar 2015 Feb-14

Ctr1. 14 Apr 2015

Ctr2. 17 Apr 2015 Mar-14

1. 14 Apr 2015

2. 20 Apr 2015

31 May 

2019

4.1.9 IT Specialist 1 IC CS

yes/no 

after 17 

Mar 2016 Jan-14 7 Apr 2014 Jan-14 Feb-14 Feb-14 Mar-14

31 May 

2019

4.1.10 Operating Cost for the PMU OC

2014-

2019

4.1.11 Training for PIU staff T

2014-

2019

4.1.12

Financial/Accounting Software and support and 

maintenance for the project duration 1 S G yes Jan-14 5 Mar 2014 Jan-14

5 Mar 2014

17 Mar 2014 Feb-14 Mar-14 7 Apr 2014 Mar-14 8 Apr 2014 May-19

4.1.13 Equipment for the PMU 1 S G yes Feb-14 5 Mar 2014 Feb-14

15 Apr 2014

29 Apr 2014 Mar-14 May-14 24 May 2014 Apr-14 30 May 2014 Jun- 14

21 June 

2014

4.1.13-1 Office equipment for PMU 1 S G

no/spec 

yes Jan-17 26 Jan 2017 Jan-17 Feb-17 10 Feb 2017 Feb-17



4.1.14 Project Audit 1 LCS CS yes May-14 11 Feb 2016 Jun-14

12 Feb 2016

11 March 2016 Jul-14 Aug-14 14 Apr 2016 Sep-14 19 Apr 2016 Nov-19

4.1.15

Long-Term External Promotional Campaigne for the 

SDIS Project Reforms 1 QCBS CS yes Nov-14 Dec-14 Feb-15 May-15 Jun-15 Dec-18

4.1.16 Vehicle for the PMU 1 S G no Jun-14 Jul-14 Aug-14 Oct-14 Dec-14

4.1.17 Hardware for the PMU 1 S G yes Feb-14

12 Mar 

2014 Feb-14

15 Apr 2014

28 Apr 2014 Mar-14 May-14 8 May 2014 Apr-14 20 May 2014 June-14

4 June 

2014

4.1.17-1 Procurement of Hardware Equipment 1 S G no June-15

28 May 2015

10 June 2015 June-15 19 Aug 2015 July-15

24 Aug 

2015

4.1.18 Administrative Assistant 1 IC CS

yes/no 

after 17 

Mar 2016 Sept-14

23 Sept 

2014 Sept-14

24 Oct 2014

3 Nov 2014 Oct-14 20 Nov 2014 Nov-14 27 Nov 2014 Dec-14 1 Dec 2014

31 May 

2019

4.1.19 Procurement Assistant 1 IC CS yes Nov-14 31 Oct 2014 Nov-14

1 Dec 2014

10 Dec 2014 Dec-14 22 Dec 2014 Dec-14 29 Dec 2014 Jan-15 31 Dec 2014

31 May 

2019

4.1.20 Phones for the PMU 1 S G no Dec-14

23 Dec 2014

5 Jan 2015 Jan-15 29 Jan 2015 Jan-15

29 Jan 

2015

4.1.21

Consulting services for logistical support in the 

organization of a conference dedicated to the needs 

and challenges in the area  of  higher education 1 CQ CS

no/

ToR yes Apr-15 2 Apr 2015 Apr-15

6 Apr 2015

20 Apr 2015 May-15

Ctr: 7 May 2015

Amend 1: 16 Oct 

2015

Amend 2: 17 Mar 

2016 

31 Oct 

2015

(revised 31 

May 2019)

4.1.22 Monitoring and Evaluation Assistant 1 IC CS no Nov-15

3 Dec 2015

7 Dec 2015 Dec-15 9 Dec 2015

31 May 

2019

4.1.23 Grants Officer 1 IC CS no Nov-15

27 Nov 2015

4 Dec 2015 Dec-15 9 Dec 2015

31 May 

2019

Sub-component 4.2:  Monitoring and Evaluation

4.2.1 Performance Audit for Secondary TVET grants 1 CQ CS

no/

ToR yes Nov-17

30 Sept 

2016 Dec-17

20 Oct 2016/

3 Nov 2016 Apr-18 12 Jan 2017 May-19

4.2.1-1 Operational Audit for Secondary TVET grants 1 CQ CS

no/

ToR yes Sept-16

30 Sept 

2016 Sept-16

20 Oct 2016/

3 Nov 2016 Dec-16 13 Feb 2017

4.2.2

Baseline and Follow-Up Survey of the Instruments for 

Innovation Support 1 CQ CS

no/

ToR yes Nov-14 12 Oct 2016 Dec-14

20 Oct 2016/

3 Nov 2016 Apr-15 29 Nov 2016 May-19

4.2.3

Evaluation Specialist for the Instruments for Innovation 

Support 1 IC CS

no/

ToR yes Apr-15

31 May 

2016 May-15

10 June 2016

17 June 2016 Jun-15 15 Sept 2016

30 June 

2018

4.2.3-1

Evaluation Specialist for the Grant Program for 

Enhancing the Collaboration between Schools and 

Business Community 1 IC CS

no/

ToR yes Sept-16

20 Sept 

2016 Sept-16

28 Sept 16/14 Oct 

16

10 Oct 16/24 Oct 

16 Oct-16 15 Dec 2016 May-19

4.2.4 Operational Audit of the FITD 1 CQ CS

no/

ToR yes Jan-17 Feb-17 Jun-17 Dec-17

4.2.5

Technical Assistance for Policy Development and Initial 

Set-Up of the Skills Observatory 1 IC CS yes July-14 

18 July 

2014 July-14

21 July 2014

5 Aug 2014 Aug-14 26 Sept 2014 Sept-14 31 Oct 2014 Oct-14 5 Nov 2014 May-19

23 Nov 

2015

4.2.6 Development of Software for Skills Observatory 1 CQ CS

yes/no 

after 17 

Mar 2016 Oct-14

23 July 

2015 Nov-14

23 July 2015

7 Aug 2015 Feb-15 19 Aug 2015 Mar-15 Ctr-22 Sept 15 Apr-15 1 Oct 2015 Dec-15

4.2.6-1 Hardware for the Skills Observatory 1 S G no Feb-16 Apr-16 Aug-16

4.2.7

Devising a Program of innovation support measures for 

SMEs in traditional sectors in Macedonia 1 IC CS

no/

ToR yes Jun-14 Jul-14 Sept-14 Dec-16

4.2.8

IT Specialist for the establishment of the Skills 

Observatory 1 IC CS

no/

ToR yes Mar-15

13 Mar 

2015 Mar-15

16 Mar 2015

23 Mar 2015 Apr-15

Ctr: 6 Apr 2015

Amend 1: 28 Apr 

2015 May-19

4.2.9 IT Senior Administrator for the Skills Observatory 1 IC CS

yes/no 

after 17 

Mar 2016 May-15 7 May 2015 May-15

13 May 2015

27 May 2015 June-15 10 June 2015 July-15 23 June 2015 July-15

Ctr: 3 July 2015

Amend 1: 25 Aug 

2015

Amend 2: 15 July 

2016 May-19

4.2.10

Data collection for conducting a tracer study for TVET 

and HE employment outcomes of graduates 1 CQ CS

no/

ToR yes Oct-15 15 Oct 2015 Oct-15

16 Oct 2015 (website)

19 Oct 2015 (local 

newspapers) Nov-15 24 Nov 2015 Dec-16

4.2.10-1

Evaluation Specialist for Tracer Study for TVET and HE 

employment outcomes of graduates 1 IC CS  yes Nov-16

16 Nov 

2016 Dec-16

17 Nov 2016

2 Dec 2016 28 Dec 2016
27 Feb 2017

Dec-16
1 Mar 2017 30 Sept 

2017

30 Sept 

2017

4.2.11 Skills Observatory Administrator 1 IC CS no Nov-15

27 Nov 2015

4 Dec 2015 Dec-15 9 Dec 2015

31 May 

2019

31 May 

2017

Closing date 31 May, 2019



International Competitive Bidding ICB

National Competitive Bidding NCB

Shopping S

Quality and Cost Based Selection QCBS

Consultant Qualifications CQ

Least Cost Selection LCS

Individual Consultant IC

ABBREVIATIONS AND ACRONYMS


